

## Timeline

Task	Start	End	Status
<b>Planning</b>			
Project Proposal	09/22/22	11/03/22	Complete
Project Scope	10/19/22	10/24/22	Complete
Success Measurements	10/19/22	10/24/22	Complete
<b>Design</b>			
Stakeholder Map	08/28/22	08/20/22	Complete
Scenarios & Task Analysis	08/28/22	10/29/22	Complete
Site Structure	08/28/22	10/29/22	Complete
Story Board	08/28/22	10/29/22	Complete
Pencil & Paper Prototype	08/28/22	08/31/22	Complete
Wireframe	08/31/22	09/02/22	Complete
Task List	09/22/22	10/22/22	Complete
Survey Questions	09/22/22	10/22/22	Complete
Entity Relationship Diagram	09/22/22	10/24/22	In Progress
<b>Development</b>			
Interactive Prototype	09/02/22	10/01/22	Complete
Testing (Survey & Task List)	11/03/22	11/20/22	In Progress
<b>Deliverable</b>			
Refined Prototype	11/03/22	12/02/22	In Progress
Final Report	11/03/22	12/08/22	In Progress